
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:17 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 930 Date: 27-Sep-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 480

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Jacob came at 8:30 AM. Crews had to work on ( CCO # 98 )
on the skirt erection , welding . , & work on miscellaneous activities . They started at 7:10 AM.

Obra , Jacob , Jonathan , & Rene had to work on the skirt erection . Crews had to Mag drill the
unaligned holes between the skirt beams & the ring beam . Crews had to prepare their tools equipments,
reroute the power line . They were done at 7:20 AM. They started on the East side at 7:30 AM.

In addition to that , crews had to install & snug the permanent bolts on the South center plates they
were done at 10:00 AM.

After that , crews had to set the permanent ladder & platform on the South side , Crews had to hook the
platform to the crane , fly , set , install , snug the bolts , & release the crane . They started at 9:50 AM.
Crews were done at 10:10 AM.

They started on the permanent ladder between the top of the diaphragm at 13 meters & the permanent
platform at 9 meters at 10:50 AM. Crews were done at 11:20 AM.

Then , crews had to erect the South West upper plate . They started at 11:25 AM. Crews had to drive
drift pins to align the holes , adjust the plate , & install temporary bolts . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the barges mobilizations . They had to move the North crane
barge East to reach the East plates , mobilize the material barge from the South crane to the North side
crane . They started at 12:40 PM. Crews were done at 1:45 PM.

After that , crews had to hook the crane to the North East plate , fly , adjust , set , mark the excess steel
, fly , set the plate on the barge , & release the crane . They started at 2:00 PM. They were done at 2:50
PM. Crews had to wrap up their tools & equipments . They left at 3:10 PM.

Jeffery had to operate the barge crane . Justin & John had to work on the rigging & they had to work
with the erection crews , & they had to work with the labors on the barge house keeping .

Rick , Guowu , Kit , Ma , Paul , & Reggie had to work on the skirt seam welding . Crews had to prepare
their tools & equipments. They were done at 7:15 AM.

Rick , Paul , & Reggie had to work on the West center plate & the South West plate seam . He had to
weld donut plates , set the adjustments brackets , & drive pins to align the holes . He started at 7:20 AM.
Crews were done at 9:00 AM. Crews had to clean , grind , & heat the plates . Rick started to weld at 9:10
AM.

In addition to that , Rick , Paul , & Reggie had to work on the North side of the center plate . They had to
weld 0.3 meter on the top of the plate with the North West plate .

In the afternoon , crews had to remove the excess steel on the North edge of the North Ease upper
plate . Crews had to lay out , set the track , set the machine , connect the gas lines , & cut the plate from
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0.0 mm. on the bottom to 55 mm. on the top .

Wu had to grind the South West upper plate . He started at 8:00 AM. He was done at 9:00 AM. He
started on the South East corner & South center plate seam at 9:10 AM. to the end of the shift .

Kit & Ma had to work on the base plates . Crews had to finish grinding the cater East & South East base
plates . Crews were done at 9:30 AM.

After that , crews had to mobilize their tools , equipments, reroute the gas & power lines to work on the
North West plate & West center plate base plate . Crews had to align the plates . They had to weld donut
plates , set the adjustment brackets , & drive pins . Set the back plate , & Carbo Ark the edge of the base
plate . They were done at 1:00 PM.

Then , Kit had to grind , clean , heat , & weld . He started at 1:10 PM.

Simon , Tony , & Jessie were on the site . They had to work with the welders , VT , & MT the welds .
Check Simon report 's for the welders detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JUSTIN GARRETTOperator 8.00 0.00 0.00 8.00

APP JOHN SABATINOOperator 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

0.00

No

0.00 0.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM JACOB MECHEIronworker 6.50 0.00 0.00 6.50
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